

Roadmap

Q2 2025

- Token design and development
- Smart contract deployment and audit
- Website and whitepaper launch

Q3 2025

- Initial community building and awareness campaigns
- Launch of social media giveaways and community rewards
- Commencement of token pre-sales

Q4 2025

- Listing on centralized exchanges
- Deployment of loyalty, staking and holding mechanisms
- Rollout of targeted marketing initiatives to drive user acquisition

Q1 2026

- Development of Faster Blockchain mainnet begins
- Testnet launch and validator onboarding
- Implementation of BEP-20 to mainnet token swap mechanism

Q2 2026

- Mainnet launch and full ecosystem integration
- Strategic partnerships and merchant adoption programs
- Ongoing community engagement and growth initiatives